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Replaces Table 3 in Section C.7.1,  Pages 46, 47 and 48 
 
 

Table 3 - ROW Acquisition Schedule 
 

STA 
Projected 

Acquisitions No Location  District Sub-District 

From To 

Station Equation Length (m) 
Early 
(2006) 

Late 
(2006) 

46+100.000 52+044.920 52+044.920 Back 1 Jantang-
Lamjuhang 

Aceh 
Besar Lhoong 

    55+500.000 Ahead 
   5,944.92  1-Aug 1-Nov 

2 Geurute Aceh Jaya Jaya 62+079.96 70+400.000 
    

   5,356.83  3 Oct 3 Dec 

70+400.000 78+000.000 78+000.000 Back 3 Baba Krueng Aceh Jaya Jaya 
    79+233.895 Ahead 

   7,600.00  3 Oct 3 Dec 

92+000.000 92+217.455 92+217.455 Back 4 Babah Nipah Aceh Jaya Sampoinet 
    86+700.000 Ahead 

       217.46  3 Oct 3 Dec 

86+700.000 93+531.460 93+531.000 Back 5 Lamno - B. Nipah Aceh Jaya Sampoinet 
    99+060.000 Ahead 

    6,831.46  3 Oct 3 Dec 

6 B. Nipah - P. 
makmur Aceh Jaya Sampoinet - 

Setia Bakti 99+060.000 130+700.000 
    

 

  31,640.00  
 

3 Oct 3 Dec 

7 Panton Makmur Aceh Jaya Setia Bakti  130+700.000 132+700.000 
    

   2,000.00  3 Oct 3 Dec 

8 P. Makmur - Calang Aceh Jaya Setia Bakti - 
Kr. Sabee 132+700.000 152+857.000 

    
  20,157.00  3 Oct 3 Dec 

 


